



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2022-63, **Version:** 1

Contract - Dellinger Inc. - Change Order #1 - Riverdale Sewer Lift Station - West Force Main

City Council is requested to approve Change Order #1 to Dellinger Inc. in the amount of \$81,500 for additional materials and work outside of the scope of work for the Riverdale West Force Main Project.

[Enter body here.]