



City of High Point

Municipal Office Building
211 S. Hamilton Street
High Point, NC 27260

Legislation Text

File #: 2022-69, **Version:** 1

Contract - Change Order #4 - Samet Corporation (CMAR) - City Lake Park Phase 1 Renovations - Pedestrian Bridge-Greenway Connection

City Council is requested to approve Change Order #4 package with Samet Corporation (CMAR) in the amount of \$861,619.01 to include the construction of a pedestrian bridge over Arnold Koonce City Lake and a greenway connection to the park as outlined in the City Lake Park site plan.

[Enter body here.]