



Legislation Text

File #: 2022-292, **Version:** 1

Contract-Change Order #4 - Garney Companies, Inc. - Richland Creek Sewer Outfall - Aerial Sewer Pipe Replacement Project

City Council is requested to approve Change Order No. 4 with Garney Companies Inc. in the amount of \$123,421.99 for additional diesel driven pumps with related piping, fuel, labor, equipment, and overhead outside of the scope of the original contract for the Richland Creek Sewer Outfall Aerial Pipe Replacement Project.

[Enter body here.]