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PURPOSE:  

Change Order for the City’s AMI project to update the contract number of electric meters.  

BACKGROUND:  

On January 19, 2022, the city formalized a contractual arrangement with Tantalus Systems, Inc. for 
the implementation of an AMI system and metering hardware. Originally, the agreement included 
41,911 electric meters. However, to accommodate system expansion and anticipated future demand, 
an additional 4,089 meters are being requested under the same contract. The initial AMI headend 
system and meter purchase order was approved for the sum of $6,191,886.11. 

BUDGET IMPACT:  

Funds are included in the Electric capital budget to cover this project.  

RECOMMENDATION/ACTION REQUESTED:   

Staff are recommending that City Council approve, and the 
Department be given the ability to update the quantity of electric 
meters to order for the project. The Electric and Customer Service 
Departments are recommending that this change order be applied to 
the purchase order for Tantalus Systems, Inc. for an additional 
$789,032.97.  This will bring the new contract total to $6,980,919.08. 

 

TITLE:    Change Order – AMI System – RFP 01-082319 

FROM:  Tyler Berrier, PE – Electric Utilities Director 
              Jeremy Coble – Customer Service Director 
               

MEETING DATE:  3/4/2024 

PUBLIC HEARING: n/a ADVERTISED DATE/BY: Purchasing Department 

ATTACHMENTS: Updated Meter Order Sheet 



Meter
Current Contracted 

Quantity
Updated 
Quantity

Unit Price Total Price
Module 

Quantity
Module 

Price
Module Total

Itron Centron Single phase 1S 10 10 81.11$        811.10$                10 46.5 465.00$                 
Itron Centron 2 Single phase 2S w/ remote disconnect 37,960 40,382 65.66$        2,651,482.12$     40,382 46.5 1,877,763.00$      
Itron Centron Single phase 12S w/remote disconnect 446 173.19$     77,242.74$           446 60 26,760.00$           
Itron Centron Single phase 3S 108 56 81.11$        4,542.16$             56 46.5 2,604.00$              
Itron Centron Single phase 4S 27 5 81.11$        405.55$                5 46.5 232.50$                 
Itron Centron Single phase 2s class 320 152 207 159.65$     33,047.55$           207 46.5 9,625.50$              
Itron CentronPoly 2S 554 186.39$     103,260.06$         554 160 88,640.00$           
Itron CentronPoly 2S Class 320 127 186.39$     23,671.53$           127 160 20,320.00$           
Itron CentronPoly 3S 53 186.39$     9,878.67$             53 160 8,480.00$              
Itron CentronPoly 4S 24 186.39$     4,473.36$             24 160 3,840.00$              
Itron CentronPoly 9S 1,333 1,433 186.39$     267,096.87$         1,433 140 200,620.00$         
Itron CentronPoly 16S 1,346 1,885 186.39$     351,345.15$         1,885 140 263,900.00$         
tron CentronPoly 12S 246 52 186.39$     9,692.28$             52 140 7,280.00$              
Itron CentronPoly 45S 171 179 186.39$     33,363.81$           179 140 25,060.00$           
Itron CentronPoly Demand and TOU 528 555 186.39$     103,446.45$         555 140 77,700.00$           
Itron CentronPoly Reactive Metering 30 32 186.39$     5,964.48$             32 140 4,480.00$              

Pricing Total 41,911 46,000 3,679,723.88$     2,617,770.00$      
Order Total 6,297,493.88$         
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