NORTH CAROLINA
GUILFORD COUNTY

NORTH CAROLINA DEPARTMENT OF
TRANSPORTATION

AND

CITY OF HIGH POINT

2" SUPPLEMENTAL AGREEMENT

DATE: 2/10/2016

TP #:
WBS ELEMENTS:

OTHER FUNDING:
FEDERAL-AID #:
CFDA#:

TOTAL SUPPLEMENTAL FUNDS INCDOT PARTICIPATION]

THIS AGREEMENT is made and entered into on the last date executed below, by and between the
North Carolina Department of Transportation, an agency of the State of North Carolina, hereinafter

EL-5104

PE 45215.1.1
ROW

CON  45215.3.1

CMAQ-0710(036)
20.205
$1,236,000

referred to as the "Department”, and the City of High Point, hereinafter referred to as the

"Municipality.”

WITNESSETH:

WHEREAS, the Department and the Municipality on 11/20/2009, entered into a certain Project
Agreefnent for the original scope: the preliminary engineering of a High Point Greenway Trail

beginning at the entrance to University Park off Deep River Road (SR 1523) and ending at the
entrance to the Piedmont Environmental Center off Penny Road (SR 1536) in Guilford County,

programmed under Project £EL-5104; and,

WHEREAS, the Department and the Municipality on 2/13/2014, entered into a Supplemental
Agreement to extend the completion date of the Project; and,

WHEREAS, this Supplemental Agreement is to add the construction phase to the Project; and,

WHEREAS, the Department with the concurrence of the High Point MPO has allocated additional

Congestion Mitigation and Alr Quality (CMAQ) funding for the construction phase of the Project,
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NOW THEREFORE, the parties wish to supplement the aforementioned Agreement whereby the

following provisions are amended:

2. SCOPE

Original Scope: The Project consists of the preliminary engineering of a High Point Greenway Trail
beginning at the entrance to University Park off Deep River Road (SR1523) and ending at the
entrance to the Piedmont Environmental Center off Penny Road (SR 1536) in Guilford County.

The Department's funding participation in the Project shall be restricted to the following eligible items:
¢ Pianning, Engineering and Design
¢ Environmental Documentation

Supplemental Scope: This Supplemental Agreement is for the construction of the High Point
Greenway Trail between Deep River Road (SR 1523) and ending at the entrance to the Piedmont
Environmental Center off Penny Road (SR 1536) that will provide access to schools, commercial

centers, employment centers parks and recreational activities in Guilford County.

The Department's funding participation in the Project shall be restricted to the following eligible items:

s Construction

3. FUNDING

The Department's original participation was $95,000. The Department agrees to reimburse the
Municipality an additional $1,236,000 of Congestion Mitigation and Air Quality funds.

The Municipality's original local match was $23,750. The Municipality will provide $309,000 as their
local match and any costs that exceed the total estimated Project cost of $1,663,750.

WORK PERFORMED BY NCDOT

All work performed by the Department on this Project, including, but not limited to, reviews,
inspections, and Project oversight, during any phase of the delivery of the Project, shall reduce the
funding available to the Municipality under this Agreement. The Department wiil set aside ten percent
{10%) of the total estimated cost, or $166,375, to use towards the costs related to review and
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oversight of this Project, including, but not limited to review and approval of plans, environmental
documents, contract proposals, engineering estimates, construction engineering and inspection’
oversight, and other items as needed to ensure the Municipality's appropriate compliance with state

and federal regulations.

In the event that the Department does not utilize ail the set-aside funding, then those remaining funds
will be available for reimbursement to the Municipality at the above reimbursement rate. For all costs
of work performed on the Project, whether incurred by the Municipality or by the Department, the
Municipality shall provide the non-federal match. The Department will bill the Municipality for the non-
federal match of any costs that the Department incurs on the Project and for any costs that exceed
the Total Estimated Cost. .

4. TIME FRANE

The Municipality, and/or its agent, shall complete all work outlined in the Agreement within three
years of authorization of Federal Construction funds. Completion for this Agreement is defined as
completion of all construction activities or implementation activities, acceptance of the project, and

submission of a final reimbursement package to the Department.

if additional time is needed to complete the Project, then a supplemental agreement must be
executed. The Department and/or FHWA reserves the right to revoke the funds awarded if the
Municipality is unable to meet milestone dates inciuded herein.

9. REIMBURSEMENT

SCOPE OF REIMBURSEMENT
Activities eligible for funding reimbursement for this Project shall include: -

»  Construction

REIMBURSEMENT GUIDANCE

The Municipality shall adhere to applicable administrative requirements of Title 2 Code of Federal
Fieguiations, Part 200 (www.fhwa.dot.govllegsregs/directives/fapgtoc.htm) “Uniform
Administrative Requirements, Cost Principles and Audit Requirements for Federal Awards.”
Reimbursement to the Municipality shall be subject to the policies and procedures contained in
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Title 23 Code of Federal Regulations, Part 140 and Part 172, which is being incorporated into this
Agreement by reference at www.fhwa.dot.govllegsregs/divectivesffapgtoc.htm. Reimbursement
to the Municipality shall be subject to the guidance contained in Title 2 Code of Federal
Regulations, Part 170 (hitp://fedocket. access.qpo.gov/2010/pdif201 0-22705.pdf) and Office of
Management and Budget (OMB) “Federal Funding Accountability and Transparency Act”
(FFATA). Said reimbursement shali also be subject to the Depariment being reimbursed by the
Federal Highway Administration and subject to compliance by the Municipality with all applicable

federal policy and procedures.
REIMBURSEMENT LIMITS

WORK PERFORNED BEFORE NOTIFICATION

Any costs incurred by the Municipality prior to written notification by the Department to

proceed with the work shall not be eligible for reimbursement.
= NO REIMBURSEMENT IN EXCESS OF APPROVED FUNDING

At no time shali the Department reimburse the Municipality costs that exceed the total

funding per this Agreement and any Supplemental Agreements.
= UNSUBSTANTIATED COSTS

The Municipality agrees that it shall bear all costs for which it is unable to substantiate
actual costs or any costs that have been deemed unallowable by the Federal Highway
Administration and/or the Department’s Financiai Management Division.

=  WORK PERFORMED BY NCDOT

All work performed hy the ‘Department on this Project, including, but not limited to,
reviews, inspections, and Project oversight, shall reduce the maximum award amount of
$1,331,000 available to the Municipality under this Agreement. The Department will bill
the Municipality for the non-federal match of any costs that the Depariment incurs on the
Preject and for any costs that exceed the Total Estimated Cost.

&«  CONSTRUCTION ADMINISTRATION

Reimbursement for construction contract administration will be made as governead by
Departmental policy that limits reimbursement for construction contract adminisiration to
no more than fifteen {15%) percent of the aciual construction contract of the Project.
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These costs will also include any cost averruns and charges to the Project by the

Pepartment during the Construction Phase.
«  CONSTRUCTION CONTRACT UNIT PRICES

Reimbursement for construction contract work will be made on the basis of contract unit

prices in the construction contract and any approved change orders.
= FORCE ACCOUNT

Inveoices for force account work shall show a summary of labor, labor additives,
equipment, materials and other qualifying costs in conformance with the standards for
allowable costs set forth in 2 CFR 200 “Uniform Administrative Requirements, Cost
Principles, and Audit Requirements for Federal Awards:" Reimbursement shall be based
on actual eligible costs incurred with the exception of equipment owned by the
Municipality or its Project partners. Reimbursement rates for equipment owned by the
Municipality or s Project partners cannot exceed the Department’s rates in effect for the

time period in which the work is performed.
BILLING THE DEPARTMENT
=  PROCEDURE

The Municipality may bill the Department for eligible Project costs in accordance with the
Department's guidelines and procedures. Proper supporting documentation shall
accompany each inveice as may be required by the Department. By submittal of each
invoice, the Municipality certifies that it has adhered to all applicable state and federal

laws and regulations as set forth in this Agreement.

Along with each invoice, the Municipality is responsible for submitting the FFATA
Subrecipient Information Form, which is available at
https://connect. ncdot. gov/municipalities/Funding/Pages/default.aspx.

= INTERNAL APPROVALS

Reimbursement to the Municipality shall be made upon approval of the invoice by the

Department’s Financial Management Division.
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= TIMELY SUBMITTAL OF INVOICES

The Municipality may invoice the Department monthly for work accomplished, but no less
than once every six (6) months to keep the Project funds active and available. If the
Municipality is unable to invoice the Depar{ment, then they must provide an explanation.
Failure to submit invoices or explanation may result in de-obligation of funds.

= FINAL INVOICE

All invoices associated with the Project must be submitted within six (6) months of the
completion of construction and acceptance of the Project to be eligible for reimbursement
by the Department. Any invoices submitted after this time will not be eligible for

reimbursement.
13, CONTRACT PROPOSAL AND ENGINEER’'S ESTIMATE

CONTRACT PROPOSAL

The Municipality shall develop a contract proposal that will be advertised for bids. The proposal
shall comply with NCDOT Specifications and Standard Drawings as applicable to the Project. The
proposal shall also contain provisions, as applicable, per Tifle 23 Code of Federal Regulafions 633
and 835 to include, but not be limited to: FHWA 1273, Buy America, Davis-Bacon Wage Rates,
Non-discrimination, DBE Assurances, Contractor Certification regarding suspension and
debarment, and other provisions as required by the Department.

ENGINEER’S ESTIMATE

The Municipality shall develop an itemized engineer's estimate to show items referenced to the
NCDOT Standard Specifications, if appiicable, along with units and unit price. The engineer's
estimate will be used as the basis for comparing bids received.

14. CONSTRUCTION AUTHORIZATION

The Municipality shall submit the required environmental and/or planning document, ROW
certification, final construction plans, total contract proposal, and an esfimate of Project costs (final
PS&E package) to the Department for review and approval.

v After approval of all documentation, the Department will request construction
authorization from the Federal Highway Administration.
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= The Municipality shall not advertise for bids prior to receiving written construction

authorization from the Department.
15. CONTRACTOR PROCUREMENT

ADVERTISE FOR BIDS

Upon receipt of written construction authorization from the Department, the Municipality may
advertise the Project. The Municipality shall follow applicable Federal and/or State procedures
pertaining to the advertisement of the Project, bid opening, and award of the contract, according
to Title 2 of the Code of Federal Regulations, Part 200 and Title 23 of the Code of Federal
Regulations, Part 633 and Part 835, incorporated by reference at

www.fhwa.dot govilegsregs/directives/fapgtoc.htm; and NCGS, Chapter 143, Article 8 (Public

Contracts), incorporated by reference at www.ncleq.net/gaseripts/Statutes/Statutes.asp.

CONSTRUCTION CONTRACTOR REQUIREMENTS

All Confractors submitfing bids on the project shall be pre-qualified by the Department. All
proposed subcontractors must be pre-qualified before construction work begins. Any
subcontractors who are proposed to meet the Disadvantaged Business Enterprise goal must be

certified by the Department.
CONSTRUCTION SUBCONTRACTOR REQUIREMENTS

Any contract entered into with another party to perform work associated with the requirements of
this Agreement shall contain appropriate provisions regarding the utilization of Disadvantaged
Business Enterprises (DBEs), or as required and defined in Title 49 of the Code of Federal
Regulations, Part 26 and the North Carclina Adminisirative Code. These provisions are

incorporated into this Agreement by reference

https./lconnect.nedot. gov/projecis/Contracts/Pages/|. GA-Projects.aspx.

s The Municipality shall not advertise nor enter into a contract for services performed as
part of this Agreement, unless the Department provides written approval of the

advertisement or the contents of the contract.

»  If the Municipality fails to comply with these requirements, the Department will withhold
funding until these requirements are met.
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AWARDING CONTRACT

After the advertisement of the Project for construction bids, the Municipality shall request
concurrence from the Department to award the construction contract by submitting a letter along
with tabulated bids received depicting Disadvantaged Business Enterprises (DBE) goals, and a
resolution recommending award of the Project to the lowest responsible, responsive bidder. The
Department will review the submitted information and provide written approval to the Municipality
prior to the contract being awarded by the Municipality.

DELAY IN PROCUREMENT

In the event the Project has not been let to contract within six (6) months after receiving
construction authorization from the Department, the Municipality shall be responsible for
documenting to the Department justification for project delay and that the Project remains in
compliance with the terms of this Agreement, the approved plans and specifications, and current

codes.
FORCE ACCOUNT

Force account work is only allowed when there is a finding of cost effectiveness for the work to be
performed by some method other than a contract awarded by a competitive bidding process, or
there is an emergency. Written approval from the Department is required prior to the use of force
account by the' Municipality. Federal Highway Administration regulations governing Force
Account are contained in Titie 23 Code of Federal Regulations, Part 635.201, Subpart B; said
policy being incorporated in this Agreement by reference

www.thwa dot gov/legsregs/directives/cir23tec.itm. North Carclina General Statutes governing
the use of Force Account, Chapter 143, Article 8 (Public Contracts) can be found at

wwiv, ncleg.net/gascripts/Statutes/Statutes.asp.
16. CONSTRUCTION

The Municipality, andfor its agents shall construct the Project in accordance with the plans and
specifications of the Project as filed with, and approved by, the Depariment. During the
construction of the Project, the procedures set out below shall be followed:

CONSTRUCTION CONTRACT ADMINISTRATION

The Municipality shall comply with the NCDOT Construction Manual as referenced at
http:/fwwaw. nedot. org/doh/operations/dp% 5F chief%5Feng/constructionunit/formsmanuals/construc

tion/, which outlines the procedures for records and reports that must be adhered to in order to
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obtain uniformity of contract administration and documentation. This includes, but is not limited
to, inspection reports, material test reports, materials certification, documentation of quantities,
project diaries, and pay records. The Municipality, andfor its agent, shall perform the construction
engineering, sampling and testing required during construction of the Project, in accordance with
Departmental procedures, including the Department’s Guide for Process Control and Acceptance
Sampling and Testing. The Municipality shali document that said compliance was accomplished
in accordance with State and Federal procedures, guidelines, standards and specifications.

RETAINAGE

The Municipality shall not retain any portion of a payment due the contractor.

SIGNAGE

The Municipality shall provide and maintain adequate signage and other warning devices for the
protection of the public in accordance with the approved traffic contro! plans for the Project and
the current edition.of the Manual on Uniform Traffic Control Devices (MUTCD) for Streets and
Highways, or any subsequent revision of the same, published by the Federal Highway
Administration and effective at the time of award of the contract.

SITE LAYOUT

The Municipality shall be responsible for ensuring that all site layout, construction work, and
Project documentation are in compliance with applicable city, state and federal permits,
guidelines, and regulations, including American Association of State Highway and Transportation
Officials (AASHTO) guidelines and Americans with Disabilities Act (ADA) Standards for
Accessible Design (www.usdoj.dovicrt/ada/stdspdf.htm).

RIGHT TO INSPECT

The Department and representatives of the Federal Highway Administration shall have the right
to inspect, sample or test, and approve or reject, any portion of the work being performed by the
Municipality or the Municipality's contractor to ensure compliance with the provisions of this
Agreement. Prior to any payment by the Department, any deficiencies inconsistent with approved

plans and specifications found during an inspection must be corrected.
CONTRACTOR COMPLIANCE

The Municipality will be responsible for ensuring that the contractor complies with all of the terms
of the contract and any instructions issued by the Department or FHWA as a result of any review

or inspection made by said representatives.
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CHANGE ORDERS

if any changes in the Project plans are necessary, the Department must approve such changes

prior to the work being performed.

SHOP DRAWINGS

Shop Drawings shall be submitted in accordance with the approved plans and specifications and

may require review by the Designer.,

17. CLOSE-QUT
Upon completion of the Project, the Municipality shall be responsible for the following:

FINAL INSPECTION

The Municipality shall arrange for a final inspection by the Department. Any deficiencies
determined during the final field inspection must be corrected prior to final payment being made
by the Department to the Municipality. Additional inspection by other entities may be necessary
in accordance with the Department’s guidelines and procedures. The Municipality shali provide
the Department with written evidence of approval of completed project prior to requesting final

reimbursement.
FINAL PROJECT CERTIFICATION

The Municipality will provide a certification to the Department that all work performed for this
Project is in accordance with all applicable standards, guidelines, and reguiations.

18, MAINTENANCE

The Municipality, at no expense or liability to the Department, shalf assume all maintenance
responsibilities for the sidewalk and sidewalk components, or as required by an executed

municipal maintenance agreement.

Except as hereinabove provided, the Agreement heretofore executed by the Department and the
Municipality on 11/20/2009 and 2/13/2004, are ratified and affirmed as therein provided.

Agreement ID # 6263 10




INWITNESS WHERECKF, this Agreement has been executed, in duplicate, the day and year
heretofore set out, on the part of the Department and the Municipality by authority duly given.

LS. ATTEST: CITY OF HIBG-POINT ,
| ~ '
BY: i Z . /Q%Sfyqééég;;ff:

TiTLE: Deputy City Manager

TITLE: Ci ty Clerk

DATE: _ 3/22/2016 - DATE: 3/22/2016

NCGS 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of
" any gift from anyone with a contract with the State, or from any person seeking to do business with

the State. By execution of any response in this procurement, you attest, for your entire organization

and its employees or agents, that you are nof aware that any such gift has been offered, accepted, or

promised by any employees of your organization.

Approved by _ €1ty Council . (Governing Board) of the City of High Point as
attested to by the signature of L1538 B Vierling , Clerk of the
City Council (Governing Board) on 3/21/2016 (Date)

This instrument has been pre-audited in the manner
required by the Local Government Budget and
Fiscal Control Act.

s Y 3(13 /%t'zp

\J:iNANCE OFFICER)
Federal Tax ldentification Number

S -LONN2 3

Remittance Address:

City of High Point
P.0. Box 230

High Point, NC 27261

DEPARTMENT OF TRANSPORTATION

BY:

(CHIEF ENGINEER)

DATE:

APPROVED BY BOARD OF TRANSPORTATION ITEM O: {Date)
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